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Financial Accountability 
The 2010 Iowa Watershed Improvement Review Board (WIRB) funding helped the Fox River 
Ecosystem Development Board (FRED) Board and its partners, including producers in the watershed, 
to implement several practices across the landscape to contain and filter out sediment, phosphorus, 
and nitrogen from entering the Fox River.  WIRB funds also allowed the FRED Board to hire a full time 
temporary employee to administer technical activities within the impaired segment of the Fox River 
Watershed.  
 
The FRED Board expended WIRB Funds for project activities as planned in the original application 
submitted to the Iowa Watershed Improvement Review Board.  The Summary of Watershed 
Improvement Funds can be found below in Table 1, a complete administrative spreadsheet for the 
term of the grant agreement is included with this report. 
 
 
 
 
 
 
 
 
 
 
 
October of 2014 the project coordinator for WIRB took another position for the Natural Resources 
Conservation Service within the same office. With the project only having 2 months left another 
coordinator was not hired, leaving a balance for personnel. The line item for grade stab structures has 
a fairly significant balance. While sediment reduction goals for grade stabs were met quantity fell 
short. This was due to a few factors mainly dwindling partner funds after 319 funds ran out at the end 
of FY13. The FRED board also was accounting for the 10% of funds that the WIRB used to hold until 
the final report is approved as coming from the grade stab line item. The reason for this is that the 
FRED board does not have a source of money to float a payment to the landowner until the money 
from WIRB would have been released, with the new WIRB accounting procedures this is no longer an 
issue.   
 
Table 2 provides a breakdown of the total project funding by source and shows a comparison from the 
approved project budget as to the actual dollars spent. 
 
Table 2. 
Summary of Total Project Funding 
Funding 
Source 
Approved Application 
Budget ($) 
Totals Spent % of Total Funding 
Spent on Fox Projects 
WIRB 493,750.00 422,844.18 22% 
WSPF 529,950.00 281,312.24 15% 
WPF 0.00 287,431.25 15% 
EQIP 480,499.00 213,479.69 11% 
IFIP 0.00     41,000.00 2% 
New WIRB 1243-020 0.00     15,483.66 1% 
319 90,176.00 118,631.09 6% 
Landowner 437,425.00 556,288.14 29% 
Totals 2,031,800.00 1,937,693.37 100% 
 
Watershed Improvement Fund Contribution: Approved application budget: 24% 
      Actual:                22% 
Table 1. 
Summary of Watershed Improvement Funds 
Grant Agreement Budget 
Line Item 
Total Funds 
Approved ($) 
Total Funds 
Expended ($) 
Available Funds 
($) 
Personnel 180,000.00 173,695.43 6,304.57 
Grade Stab Structure 250,000.00 185,399.34 64,600.66 
Water Sediment Basins 18,750.00 18,750.00 0.00 
Terraces 45,000.00 45,000.00 0.00 
Totals 493,750.00 422,844.18 70,905.23 
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Partnering with various funding sources allowed the project to come in under the original WIRB 
budget. Original funding sources included WSPF, 319, EQIP, and landowner funds in addition to 
WIRB. WPF funds served as half of the original WSPF budget amount, WPF provided salary dollars 
as well as practice dollars in 2013 and 2014. State cost share dollars (IFIP) were also utilized for 
partner funds when available. In July 2013 the FRED board was awarded another WIRB contract 
(1243-020). The new WIRB contract was used for a few projects as partner dollars, when the two 
WIRB contract funds were utilized on projects only one of the contracts counted the project towards 
goals. EQIP allocations over the years have greatly reduced; annual funding has dropped by nearly 
150 thousand dollars since 2008. With fewer partner dollars from EQIP other sources were utilized to 
maintain the approved WIRB contribution percentage. 
 
Environmental Accountability 
A total of 2,488 acres within the impaired segment were treated with best management practices. The 
project goals included 50 grade stabilization structures, 50 water and sediment control basins, and 
30,000 feet of terraces. There were 30 grade stabilization structures completed, 104 water and 
sediment control basins, and 40,103 feet of tile outlet terraces constructed within the impaired 
segment drainage area of Fox River. Attachment 1 illustrates the BMP’s installed in the WIRB priority 
area from 2010 thru current. These practices combined provide a sediment delivery reduction of 6,942 
tons per year to the river as well as a reduction 9,024 pounds per year of phosphorus. Table 3 below 
provides a comparison of goals versus accomplishments.  
 
Table 3. 
Practices and Activities 
Practice Unit Approved 
Application 
Goal 
Accomplishment Percent 
Complete 
Approved 
Application 
Goal 
(sediment) 
Accomplishment Percent 
Complete 
Grade 
Stab 
No. 50 30 60 3,938 4774 121 
W&S 
Basin 
No. 50 104 208 315 1503 477 
Terrace Ft. 30,000 40,103 133 210 665 316 
 
The project was able to far surpass the application goals for sediment reduction. Projects were 
evaluated prior to approval for funding, field visits where active classic and ephemeral gully erosion 
taking place was documented and then entered into the sediment delivery calculator to measure 
loading reductions that projects would provide.  
 
Program Accountability 
FRED Board members and partners completed the following activities in support of the original 
application, as well as reaching project goals in reducing livestock runoff and sediments loads from 
entering the Fox River. 
• Hired a full time temporary employee to work with a team of technical advisors, field staff, 
FRED Board members, and partners who were responsible for planning, implementing, and 
assessing the completion and impact of project activities. 
• FRED Board members, partner representatives, and project coordinators, reviewed projects 
and the implementation of project activities and accomplishment of project objectives.  The 
FRED Board submitted the required project plans of work, narrative reports, and financial 
ledgers. 
• Contacted 206 landowners within the impaired reach of the Fox River Watershed in 
Appanoose and Davis counties.  Assisted 133 landowners in an assessment of their farms, to 
determine what practices would be beneficial to them as well as the priorities of the FRED 
Board.  As a result, 65 landowners worked with the FRED Board and partners to complete a 
number of BMP’s on their farms.  
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• Continued to seek and secure funding from other sources such as WPF/WSPF, and an 
additional WIRB application. 
• Promoted the use and partner of additional sources of cost share such as EQIP, WSPF, 
WIRB, state cost share, and low interest loans.  
• A Watershed tour of Fox River projects and Rathbun Lake took place in 2013. Guest included 
Secretary Bill Northey, area landowners, county supervisors, and representatives from the 
Iowa Department of Agriculture and Land Stewardship– Division of Soil Conservation, Army 
Corp of Engineers, SIDCA, Soil and Water Conservation Districts, and Natural Resources 
Conservation Services. 
• Put together information and presentations to show the progress and accomplishments as part 
of the FRED Boards information and education efforts made in the project.  Set up and had 
displays at various site’s including: county fairs and Pheasant Forever banquets, along with 
sending out press releases, articles, and posting signage around the watershed showing the 
support and appreciation of all our partners. Also installed road signs along state and county 
highways at river crossings.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Above) Highway signs placed 
at Fox River crossings on state 
and county highways in 
Appanoose, Davis, and Van 
Buren Counties. 
(Above) Project supporter sign, 
these signs were placed on 
cooperating private landowners 
that installed BMP’s on their 
ground. Fox River landowners are 
proud supporters of the watershed 
and their contributions to the 
project.  
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Summary 
The Fox River has had great success over the years and is entering into its sixteenth year of being a 
formal watershed group. Over the years there’s been a lot of work completed within the watershed 
providing benefit to the Fox River as well as the Mississippi River, where the Fox outlets. Attachment 
2 illustrates BMP’s installed from 1999 thru 2010 (prior to 9020-012 beginning) and Attachment 3 
illustrates cumulative BMP’s installed from 1999 thru current. Landowners within the watershed seem 
to be satisfied with the progress that has been made; significant flood reduction is noticeable after 
heavy rains. And while landowners are pleased with the work that has been completed there’s still a 
backlog of applications on hand. The ability to partner several different funding sources to provide 
landowners 75% cost share has allowed for tremendous support and landowner participation making 
the project goals attainable. It is the intention of the Fox River Ecosystem Development Board to 
continue to seek funding to further implement practices within the landscape of the watershed. 
 
The Fox River Ecosystem Board has been fortunate to receive support from a variety of agencies, 
organizations, and individuals to get this project to where it is today.  The board would like to extend a 
special thanks to: The Appanoose, Davis and Van Buren and Soil and Water Conservation Districts, 
participating landowners and their land improvement contractors in the Fox River Watershed, the Iowa 
Department of Agriculture and Land Stewardship’s Division of Soil Conservation, Iowa Department of 
Natural Resources, Section 319 Program, USDA Natural Resources Conservation Service Agency 
and USDA Farm Service Agency. 
Watershed tour group: Neal Smith, Appanoose County Supervisor; Velvet Buckingham, Protect Rathbun Lake Project 
(PRLP) Coordinator; Dean Kaster, Appanoose County Supervisor; Marty Braster, RRWA water quality management 
specialist; Steve Siegel, Wapello County Supervisor and SIDCA Board; Margaret Cope, Appanoose and Monroe County 
District Conservationist (DC); Kristy York, NRCS Program Specialist; Phil Brown, US Army Corps of Engineers, Rathbun 
Lake Manager; Brian DeMoss, PRLP Coordinator; Jamie Carpenter, NRCS Assistant State Conservationist; Brandon 
Dittman, IDALS Field Representative; John Glenn, RRWA CEO and Rathbun Land and Water Alliance (RLWA) 
President; Mark Fehseke, Lucas and Wayne County DC; Tammy Eakins, Bloomfield Federal Technician (NRC); 
James Martin, IDALS Basin Coordinator; Bill Northey, Iowa Secretary of Agriculture; Dale Taylor, Davis County 
Supervisor; Matt Griener, Davis County Supervisor and Fox River Ecosystem Development Board (FRED); Susan 
Knapp, Davis County SWCD Commissioner; Felicia Campbell, Fox River Water Quality Project (FRWQP) Coordinator; 
TJ Mathis, Van Buren and Lee County DC; Alicia Bales, FRED Board; Vince Sitzmann, IDALS–DSC Field Services 
Bureau Chief; Eric Bales, Fox River Landowner; Ralph Alshouse, RLWA Board; Charles Scott, Davis County SWCD 
Commissioner; Ron Bride, Davis County Supervisor and SIDCA Board; Lane Collins, NRCS Assistant State 
Conservationist; Craig Foster, FRWQP Coordinator; and Matt McDonald, IDALS SE Iowa Field Representative. 



